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AW-1:  Maintain Runway Use in Reduced Visibility 
 
AW-1.1 Continue arrival operations as weather deteriorates from VMC 
to IMC by increasing instrument approach services. 
 
Key Risks 
 

• Funding to develop, procure, install, and commission the above planned services. 
 

• Geo-stationary satellite leases/acquisition risk for WAAS service. 
 

• Timing and availability of WAAS/LAAS services. 
 

• Voluntary user equipage and usage of WAAS/LAAS avionics/capability. 
 

• Schedule for production version of WAAS/LAAS receiver. 
 

• Planning for markings, signage, and lighting for precision approach runways. 
 

• Environmental and airport infrastructure constraints. 
 
AW-1.2 Continue arrival operations to closely spaced parallel runway 
as weather deteriorates from VMC to IMC through the implementation 
of new services. 
 
Key Risks 
 

• Efficiency benefits may not be realized unless pilots and operators fully support 
and accept PRM-SOIA procedures. 

 
• PRM-SOIA procedures are dependent on specific runway configuration.  It may 

not be possible to conduct PRM-SOIA at every airport. 
 

• Funding PRM Supportability Action Plan. 
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